

DEMONSTRATION / PRACTICE RFI - NOT ISSUED

RFI-001 | Proposed Residential Building - Architectural Works

RFI No.	RFI-001	Project	Proposed Residential Building — Architectural Works
Prepared By	Christ Carl U. Tapat — Estimator	Date	Preconstruction Review Phase
Discipline	Architectural / Estimating	Subject	Door schedule count discrepancy between Bluebeam take-off and computation sheet
Cost Impact	No — final quantities confirmed by estimator.	Time Impact	TBD
Status	CLOSED — demonstration record only; not issued.		

REVIEW RECORD / RESOLVED CHECK

Initial review finding	During estimate QC, the Bluebeam marked-up drawing shows D4 (CSD 1200 x 2340mm) = 2 units and D5 (CSD 870 x 2340mm) = 1 unit. The COMPUTATION worksheet currently shows D4 = 1 and D5 = 2. Please confirm the correct door schedule quantities before finalising the BOQ.	Final resolution	During estimate QC, the final confirmed door schedule is D4 (CSD 1200 x 2340mm) = 1 unit and D5 (CSD 870 x 2340mm) = 2 units. The estimator has confirmed these quantities. This item therefore does not require an unresolved clarification in the final portfolio.
------------------------	---	------------------	--

REFERENCE / EVIDENCE

1. Bluebeam COUNT TAKEOFF - DOORS AND WINDOWS screenshot.
2. BOQ line items 8.4 and 8.5.
3. COMPUTATION worksheet door schedule.

PROPOSED RESOLUTION (for demonstration only)

Use the issued drawing / door schedule as the controlling source and update the computation/BOQ consistently once confirmed.	No clarification required after estimator confirmation. Final BOQ should use D4 = 1 and D5 = 2.
--	---