

WHAT I VERIFIED / WHAT I DID NOT CHANGE

Review notes and final source confirmation

#	Review note	Source / status
1	Preserved your BOQ quantities, unit rates and total as working values.	Working baseline locked
2	Reconciled BOQ quantities directly to the filtered Bluebeam CSV sheet.	Direct cross-check complete
3	D4 = 1, D5 = 2 confirmed; W5 = 21-12 AFG confirmed.	Schedule mismatch resolved
4	Wall lining formulas are verified from filtered wall CSV + COMPUTATION formulas; they are no longer an unresolved QC item.	Formulas audited and verified
5	Cabinetry/benchtop quantities are directly supported by filtered Takeoff-Architectural (CSV) rows.	Lineage confirmed to source CSV
6	FINAL SOURCE CONFIRMATION	Wall lining + cabinetry traceability verified from source CSV and computation sheet. Ready for Stage 2 portfolio build.